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EXECUTIVE SUMMARY 
QUARTERLY REPORT 

JULY, AUGUST & SEPTEMBER 2026 
 
 
VISION 2025 PROJECTS PRESENTLY UNDER CONSTRUCTION 

 
County Roadways 
Route 66 

 
 
Items in bold text indicate modifications have been made from the previous month’s report. 
 
 
VISION AUTHORITY 
The TCVA did not meet during the report period. 
 
SALES TAX OVERVIEW COMMITTEE 
The Sales Tax Overview Committee did not meet during the report period. 
 
VISION 2025 FINANCIAL 
Sales tax collections for Vision 2025 are complete. In the months of July, August and 
September, approximately $215,000 in project payments were processed for approximately 
$650.3 million in project payments total to date.   
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PROJECT SUMMARIES: 
 
ORIGINAL PROJECTS 
 
River Projects:       

36 Arkansas River Low Water Dams: 
 
South Tulsa/Jenks - The 404 permit was issued by USACE in May 2020 and was 
extended to 2030. Design and construction are to be funded by non-V2025 sources, and 
appear to be suspended as the City of Tulsa, City of Jenks and Muscogee Nation 
evaluate funding possibilities. 
 
Sand Springs:  The Arkansas River Corridor Ecosystem Restoration Feasibility 
Investigation Final Report, for the Sand Springs area, was publicized in March 2018.  
The Feasibility Study Determination identifies a Federal Interest in a structured solution 
to the ecosystem restoration identified for this Sand Springs area.  Vision 2025 funds are 
being utilized for the local share of the Preconstruction, Engineering & Design (PED), 
which began in 2020. USACE received federal appropriations to continue, and 
preliminary design is progressing. 
 
Funding gaps are being evaluated for both projects. 
 
38 Zink Lake – The project has been transferred to the City of Tulsa for implementation.  
Construction began in October 2020. Construction was completed in August 2024 in time 
for the public dedication and opening during the 2024 Labor Day holiday.   
 
Warranty work has continued, with the contractor replacing gate bladder fill tubing.  
 

39 Route 66:   
 Cyrus Avery Centennial Plaza:  This project is complete, July 2008 and the “East 

Meets West” bronze statue is complete, November 2013. 
            Meadow Gold Sign:  This project is complete, May 2009. 
 Frisco Train Site:  The Vision 2025 portion of this project is complete, July 2009. 

11th and Yale Intersection:  This project is complete, August 2013. 
 815 S. Riverside (previously Interpretive/Xperience Center):  The City of Tulsa 

gathered stakeholder and public input for private development of the site following 
cancellation of the previous development proposal. Plans for a hotel at the site under the 
most recent solicitation have been cancelled by the City. As reported in the media, the 
mayor appears to be focusing on a housing plan for this site, which would not be a 
viable Vision 2025 expenditure. 

            Gateways:  This project is complete, September 2015. 
S.W. Boulevard Streetscape Improvements 33rd W. Ave. to 27th W. Ave. & Sue 
Bland Oil Well:  This project is complete, April 2020. 
 

Continued on next page. 
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39 Route 66 continued:   
 
11th Street (89th Ave to Garnett) Sidewalks and Landscaping:  This project is 
complete, August 2012. 
Pearl Preservation:  The original project is complete, and a Matching Façade Grant 
Program was opened. Grant recipients will commit to preserving historically significant 
structures along Route 66 and maintaining the restoration for a minimum of 6 years. 
Structure eligibility for grant consideration was extended to 1980. A Musical Road was 
installed on the SW Boulevard Bridge and the façade grant project for the Blue Dome 
is approximately 90% complete. Installation costs for four donated Rt 66 Unifier Shield 
sculptures are being reviewed.  
Howard Park:  This project is complete, February 2017. 
S.W. Boulevard Property Improvements (Frisco Train Site): This project is complete, 
April 2020. 
Sue Bland Artwork:  This project is complete, March 2016.   
Informational Road Signs: This project is complete, December 2019. 
Avery Park Southwest: This project is complete. 
Traffic Circle Artwork (Route 66 Rising): This project is complete.   

            Kendall Whittier Pedestrian Lighting: This project is complete, March 2020. 
            Centennial Celebration Marketing: Reimbursement to City of Tulsa is complete. 
            This project is complete.  
 
 
NEW PROJECTS, AUTHORIZED BY THE TULSA COUNTY VISION AUTHORITY 
 
J1 County Roadway Improvements:  Five County Roadway projects were approved to utilize 
Vision funds for design. Construction funds will be provided by other sources. 

1) 121st St., So. Elwood to Hwy 75 – Temporary traffic signals are complete at 121st & 
Elwood (other funds). 

2) 86th St. North - Roadway Right of Way acquisitions are in process. Design revisions are 
in process to include the full intersection at Memorial Avenue. A temporary asphalt mill 
and overlay is complete (other funds). 

3) 51st St So. Widening between Lynn Ln & County Line - Engineering is 100% 
complete. Right-of-way acquisition is complete. After readvertising, the award, 
contract and notice to proceed are complete, with construction scheduled to begin 
at the first of November. 

4) Horsepen Creek Bridge Replacement - Engineering is complete. ODOT has 
completed the work with Vision Tulsa County Program funding, and the new bridge is 
in use. Project and payment complete. 

5) 31st, 41st, 51st St. & County Line Intersections (Vision Tulsa Project) - Engineering 
is 95% complete for all intersections, right-of-way acquisition for 51st roundabout is 
complete. Award, contract, and notice to proceed for the 51st Street roundabout are 
complete. Construction is scheduled to begin at the first of November. Temporary 
signalization has been completed at 31st and 41st streets intersections, ROW 
acquisitions are on hold. 

Continued on next page. 
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K1 OSU Extension Office: The office will be located at the OSU Tulsa campus. Lilly 
Architects of Tulsa was selected, and the MOU between OSU Tulsa and Tulsa County was 
executed. CD phase is due in October 2026.  Construction is scheduled to start early 2027 
after lease is approved and CM selected. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Continued on next page. 
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CLOSED PROJECTS 
 
16 American Airlines 
17 OU-Tulsa 
18 OSU-Tulsa  
19 NSU-Broken Arrow 
20 Langston-Tulsa 
21 Tulsa Community College – Southeast Campus 
22 Common ED Funding for Instructional Material 
23 Morton Health Care 
24 BOK Center / Convention Center 
25 Expo Square 
26 Tulsa County Parks 
27 Broken Arrow Community Center and Swimming Pool 
28 Collinsville City Hall & Fire Station / EMS Station 
29 Owasso Community Center 
30 Skiatook Community Center and Swimming Pool 
31 Sperry Community Center 
32 Tulsa Air and Space Museum’s Sky Theater 
33 Mohawk Park 
34 Osage Trail 
35 Midland Valley Downtown Trail Extension 
37 Zink Lake Shoreline Beautification 
40 Oklahoma Aquarium  
41 Oklahoma Jazz Hall of Fame 
42 American Indian Cultural Center (Site Infrastructure) 

 43 Downtown/Neighborhoods – Bixby 
44 Downtown/Neighborhoods – Broken Arrow 
45 Downtown/Neighborhoods – Collinsville 
46 Downtown/Neighborhoods – Glenpool 
47 Downtown/Neighborhoods – Jenks 
48 Downtown/Neighborhoods – Owasso 
49 Downtown/Neighborhoods – Sand Springs 
50 Downtown/Neighborhoods – Skiatook 
51 Downtown/Neighborhoods – Sperry 
52 Downtown/Neighborhoods – Tulsa  
53 Haikey Creek Flood Prevention  
54 Owasso Medical Complex (Utilities) 
55 Sand Springs Keystone Corridor Redevelopment 
56 61st Street (US 169 to Garnett Rd.)  
57 61st Street (Garnett Rd. to 145th E. Ave.)  
58 36th Street North (Cincinnati Avenue to the Osage County Line) 
F0 Broken Arrow Convention and Events Center 
 

Continued on next page. 
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CLOSED PROJECTS (Continued) 
 
F1 Bixby Downtown River Corridor Improvements 
F2 Jenks Aquarium Sea Turtle Exhibit 
F3 Glenpool – Water Tower Design and Construction 
F4 Sand Springs River City Park – Land Acquisition & Event Facility 
F5 Collinsville Downtown Plaza Improvements 
F6 Skiatook – Downtown Streetscaping 
F7 Glenpool Lift Station 
F8 Sand Springs River City Park Improvements and Corridor Enhancements 
F9 Sand Springs Infrastructure Improvements 
G0 Collinsville Cemetery Fence & Road Improvements 
G1 Collinsville American Legion Building Renovation 
G2 Owasso East 19th & North Garnett Road Improvements 
G3 Owasso Events Facility – Sports Park 
G4 Jenks Trail System Extension 
G5 Owasso Heart Health 5K Trail 
G6 Owasso Rayola Park Splash Pad 
G7 Broken Arrow Central Park Electrical 
G9 Broken Arrow Creative Arts Center 
G8 Broken Arrow Rose District Improvements 
H0 Bixby Charley Young Event Park 
H1 Jenks Public Park & Parking Project 
H2 Sperry Sidewalks and Streetscape 
H3 Owasso 76th Street North & Main 
H5 Broken Arrow Sanitary Sewer System 
H6 Bixby Charley Young Event Park Flagpole Relocation 
H7 Glenpool Soccer Fields 
H9 Owasso Sports Park Project 
I0 Owasso Sports Complex Splash Pad 
I1 Owasso Dog Park Project 
I2 Tulsa County Parks O’Brien Improvements 
I3 Owasso Festival Park Project 
I5 Broken Arrow Albany & Stonewood Intersection Improvements 
I4 City of Jenks South James Sewer Improvements 
I7 Broken Arrow Gateway Signage  
I8 Bixby 148th St. Expansion 
I9 Bixby Underdrain Mingo & 141st St. Haikey 
J0 Owasso 76th St. N. & Main St. Utility Relocation 
J2 Jenks Skate Park 
J4 Broken Arrow Rose District Streetscape 
J6 Social Services Roof 
J7 Renovation LaFortune Park Trail 
 

Continued on next page. 
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CLOSED PROJECTS (Continued) 
 
J8 Chandler Park Water Play Area 
J9 LaFortune Par 3 
K0 O’Brien Recreation Center / Parking Lot Renovation 
K2 The Herd at LaFortune 
K3 Chandler Miscellaneous Improvements 
K4 Expo Building New Aluminum Bleachers 
K5 LaFortune Tennis Ctr AC 
K6 Bixby 126th & Memorial Intersection 
K7 Bixby 131st Levee Rd (Haikey) 
K8 Broken Arrow Elm Pl & New Orleans St. Improvements 
K9 Broken Arrow - East Dallas & 1st St. Parking 
L0 Expo Square Golden Driller Plaza 
L1 N Boston Ave Pedestrian Bridge 
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VISION 2025 PROJECT PAGE:  
Arkansas River Low Water Dams 

  
SPONSOR:  Tulsa County SUB-FUND NO.:  36 

DESIGNATED CONTACT PERSON:  Mr. Gaylon Pinc, PMg 

SPONSOR / TCIA CAPITAL IMPROVEMENTS AGREEMENT (CIA):   

DESIGN TEAM:  CH2M HILL Team 

CONSTRUCTION TEAM:   

PROJECT STATUS REPORT FROM SPONSOR:   
 
ARKANSAS RIVER CORRIDOR PROJECTS PRELIMINARY DESIGN PROCESS:  
 
The study area begins at Keystone Dam and ends downstream of the proposed Bixby Low Water Dam 
site.  The Schematic Design, completed in April 2015, includes proposed low water dams at Sand Springs, 
South Tulsa/Jenks and Bixby, and major improvements to the existing Zink Dam.  Other components of 
the Schematic Design included pedestrian bridges, public access areas, recreational facilities and 
amenities, infrastructure and outfall improvements, bank stabilization and environmental improvement 
project components.  Cost estimates for construction and operation and maintenance were included as 
part of the Schematic Design Report.  These report components were reviewed by the Technical Working 
Group, comprised of engineering representatives from each participating river city in Tulsa County, the 
Tulsa County Engineer, River Parks Authority, and representatives of the local construction industry.  The 
final document is posted on and can be downloaded from the website www.riverprojectstulsa.info. The 
river projects approved in the Vision Tulsa proposition are consistent with the Schematic Design 
recommendations.  Vision Tulsa funding will complete the design process and construct the proposed 
South Tulsa/Jenks Low Water Dam and improvements to Zink Dam. The final design of the Zink Dam 
improvements has been completed and bids for construction were received in May 2020.  Contracting for 
construction has been completed and construction is complete.  Zink Dam, Zink Lake and the whitewater 
flume are complete and opened to the public on Labor Day weekend, 2024.  River Parks Authority is 
responsible for the operations, maintenance, and programming of Zink Dam, Lake and whitewater flume.  
This project continues to be a popular regional attraction for rowers on Zink Lake and paddlers and surfers 
in the whitewater flume. 
 
 
ARKANSAS RIVER CORRIDOR FEASIBILITY STUDY: 
 
In order to continue the pursuit of federal funding authorized in WRDA 2007, Tulsa County and the U.S. 
Army Corps of Engineers (USACE) have successfully completed the Feasibility Study for the Arkansas 
River Corridor projects.  The Feasibility Study was cost-shared equally by Tulsa County (Vision 2025 
funds) and the Federal Government (USACE).  The final Feasibility Study Report was approved by 
USACE Headquarters.  The Feasibility Study was completed under budget and on schedule.  The 
approval of the Feasibility Study Final Report has allowed the Feasibility Study to transition into the Pre-
construction Engineering and Design (PED) Phase.  Federal funding has been authorized for the PED 
process to continue into 2026.  Local funding has been secured from remaining Vision 2025 funds for the 
required 35% local match.  The PED phase agreement has been approved and signed by the BOCC and 
USACE.  The PED kickoff meeting was held in late 2019.  The Project Management Plan (PMP) has been 
approved and executed by Tulsa County and USACE.  Environmentally related geotechnical studies have 
been completed for the proposed dam site in Sand Springs.  The results of the HTRW geotechnical 
investigation indicated that there was no HTRW found at the proposed low water dam site in Sand 
Springs.  USACE has received funding to perform the next study related to the Sand Springs Low Water  
 

Continued on next page. 
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VISION 2025 PROJECT PAGE:  
Arkansas River Low Water Dams 
Continued from Previous Page 

 
SPONSOR:  Tulsa County SUB-FUND NO.:  36 

 
Dam site.  A detailed Cultural Resources study has been performed and the report is complete.  A design 
charette was conducted in early March 2024.  Several local Stakeholder meetings have been held to  
resume the design process.  Geotechnical investigations have been conducted to be used in the low water 
dam design.  We are awaiting the final Geotechnical Report.  An additional design workshop was held on 
August 27 and 28, 2025, to get input on the current design effort.  USACE is developing preliminary 
design plans and will have more meetings at the 30-35% design level. We are awaiting the release of the 
preliminary design plans.  Updated cost estimates and schedules are being prepared and should be 
available to Stakeholders sometime in 2026.  USACE is exploring the possibility of modifying the 
requirement for a constructed least tern island within the riverbed.  The Interior Least Tern has been 
delisted as endangered and from previous experience it has been learned that the maintenance 
requirements for constructed tern nesting islands are significant and can be adversely affected by high or 
very low flows as we see in the Arkansas River. 
 
SOUTH TULSA/JENKS LOW WATER DAM 404 PERMIT: 
 
The preparation of the 404 permit application for the South Tulsa/Jenks Low Water Dam was completed 
and the 404 permit application was submitted to the USACE.  The processing of the 404 permit application 
was completed with the USACE issuing the 404 permit, SWT-2015-775, on June 1, 2020.  The 404 permit 
has been approved and signed by USACE and Tulsa County BOCC. Vision funds for the City of Tulsa and 
City of Jenks will complete the design and construction of this LWD.  Work on the South Tulsa/Jenks LWD 
has not begun at this time.  A request to extend the 404 permit was sent to USACE and approval for a 5-
year extension was received in late May 2025. This extends this permit until May 2030. Design efforts 
have been initiated and are being coordinated by the City of Tulsa.  The design team has completed three 
workshops and is working to present preliminary plans at the end of the 10% design phase.  The 10% 
level design plans, design report and updated cost estimates were released in March 2026.  Review of the 
plans is underway and discussions concerning funding continue with Stakeholders.  A Stakeholder 
meeting was held in Jenks in April 2026 at which time the updated project scope and budget were 
presented.  The revised budget is several million dollars higher than the funds originally approved for the 
project.  The City of Tulsa, City of Jenks and Muscogee Nation continue to evaluate future funding 
possibilities, but further design work appears to be suspended at this time. 

 
Refer to the report presented for Subfund 38 for more information about other Arkansas River projects. 
 
 
 
PMg OBSERVATIONS (including any project concerns):    An Environmental Assessment (EA) was 
prepared for the Feasibility Study which supports the construction of the Sand Springs Water Control 
Structure (Low Water Dam).  The 404 permit for the improvements to Zink Dam also required an EA to 
address potential environmental impacts.  The USACE determined that an EA was required for the 
proposed South Tulsa/Jenks Low Water Dam.  The project components identified in the Schematic Design 
document are evaluated in the required environmental document. The 404 permit was approved and 
issued by USACE in May 2020. 
Work on the Arkansas River Corridor Feasibility Study by the USACE began in June 2015 and is 
complete.  The Feasibility Report has been completed, reviewed, and approved by USACE Headquarters.  
Pre-construction Engineering and Design (PED) phase has begun. Initial geotechnical investigations to  
 

Continued on next page. 
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VISION 2025 PROJECT PAGE:  
Arkansas River Low Water Dams 
Continued from Previous Page 

 
SPONSOR:  Tulsa County SUB-FUND NO.:  36 

 
identify potential hazardous materials at the LWD site has been completed and no contamination was  
discovered.  A new, detailed Cultural Resources study has been completed for the construction area to 
verify that no cultural resources impacts will occur in that construction area.  This information is also being 
shared and used by other river-related projects in this area.  USACE has received federal appropriations 
to continue the design effort on the Sand Springs LWD and related components.  Encumbered Vision  
2025 funds will be used to provide the local match for this detailed design phase.  USACE has completed 
the geotechnical investigation for the dam alignment.  Local funds have been paid for this next phase of 
PED.  Additional federal appropriations are expected in future federal budgets to complete the design 
phase.  Preliminary design efforts are being undertaken for both low water dam projects, Sand Springs 
and South Tulsa/Jenks LWDs.  Funding gaps continue to be evaluated for both projects due to the 
high inflationary impacts that have been identified. 
 
 
 
Use the choices from the right to complete the following questions. R ------ Received 
 W ------ Waived 
Received from Project Sponsor:  WT ---- Waived Temporarily 
  Detailed Project Description / Scope / Program  NA ----- Not Applicable 
  Detailed Project Description / Scope / Program Modification  
   Modification Date:    
  Detailed Project Budget  
  Detailed Project Budget Modification 
   Modification Date:   
 
Design Documents Monthly Report from Sponsor This Period 
  Preliminary  R Email Response to PMg Proxy 
  Final Bid Documents   Detailed Written Report 
  Advertisement(s) 
  Bid Tabulation & Award 
 
 
$5,600,000.00 Vision 2025 Allocation Funding Status $6,070,000.00 Full 
$   470,000.00       INCOG/EDA Grant Reimbursement 
$       TBD Total Estimated Project Cost 
$          -0- Unallocated   
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VISION 2025 PROJECT PAGE:  
Zink Lake Upstream Catch Basin and Silt Removal 

  
SPONSOR:  Tulsa County SUB-FUND NO.:  38 

DESIGNATED CONTACT PERSON:  Mr. Gaylon Pinc, PMg 

SPONSOR / TCIA CAPITAL IMPROVEMENTS AGREEMENT (CIA):   

DESIGN TEAM:  CH2M HILL Team 

CONSTRUCTION TEAM:   

 
PROJECT STATUS REPORT FROM SPONSOR:    This project has been coordinated with Tulsa County, 
the River Parks Authority, City of Tulsa, and The Gathering Place project. 
 
The implementation of sustainable practices for sediment management in Zink Lake was the intended 
purpose of this Vision 2025 project.  The detailed evaluation of this project is included in the current Zink 
Dam Improvement Project design and will continue to be addressed in concert with the Arkansas River 
Corridor projects in Sub-fund 36.   
 
ARKANSAS RIVER ZINK DAM & LAKE IMPROVEMENT DESIGN PROCESS: 
Work on the final design and permitting phase has been completed. The design Scope of Services 
addressed several dam modifications that improve the sediment management and silt removal in Zink 
Lake and provide many other significant benefits.  This project scope also included a water quality study of 
the Arkansas River with emphasis on Zink Lake, a groundwater study associated with Zink Dam 
modifications, a sediment generation and management study of the river corridor, whitewater design 
process and environmental assessment and permitting processes.  USACE issued the revised 404 permit 
for Zink Dam Improvements on September 29, 2016.  This effort was closely coordinated with the final 
design project for Zink Dam that was funded by Vision Tulsa.  Final 100% design plans and bid documents 
for Zink Dam improvements were prepared and advertised for bidding.  Bids were opened and the winning 
bid was accepted in May 2020.  Construction is complete on Zink Dam.   Work was coordinated with the 
new pedestrian bridge construction. Zink Dam, the whitewater flume and new pedestrian bridge were 
dedicated and opened for public use during the Labor Day holiday.  A ‘Big Dam Party’ was held for the 
community to open the new venue.  Boaters and parkgoers celebrated this new feature as a Tulsa 
destination.  Programming for related recreational activities is being coordinated by River Parks Authority, 
and public notification methods are being developed for easy access by potential recreation users.  The 
Zink Dam and Lake are open for their second full season of recreation.  River Parks Authority is 
responsible for the programming and operation of activities associated with the lake, whitewater flume, 
dam and pedestrian bridge.  Water quality sampling continues and is available to the public online.  
Rowing has returned to Zink Lake, and fire departments from around the state are using the lake, river and 
whitewater flume for swift-water rescue training. Kayaking, surfing, and tubing continue to be popular in 
the new whitewater flume. Repairs to the Zink Dam gates and bladders have been undertaken to solve 
recent problems.  The project continues to be a regional attraction for rowers on Zink Lake and paddlers 
and surfers in the whitewater flume. 

 
 

* Bold indicates new information this month 
 
 
 

Continued on following page 
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VISION 2025 PROJECT PAGE: 
    Zink Lake Upstream Catch Basin and Silt Removal 

    Continued from Previous Page 
 

SPONSOR:  Tulsa County SUB-FUND NO.:  38 

 
 
 
PMg OBSERVATIONS (including any project concerns):  The design of modifications to Zink Dam to 
improve sand and sediment management, and other critical operational and safety issues are included in 
the final design prepared by the design team.  The initial Section 404 permit was issued by USACE in 
January of 2014, and the final 404 permit was issued in September 2016. The Vision Authority approved 
transferring $449,200 of funds in this Sub-Fund 38 program to River Parks Authority to be used in the 
Gathering Place construction.  The purchase of 4.56 credits of the Terra Foundation’s in Lieu Fee program 
was accomplished as specified by the USACE 404 mitigation requirements.  RPA and Terra Foundation 
contracted for the purchase of the required In Lieu Fee credits, and this has been paid.  The final design 
phase funded by the Vision Tulsa extension package has been completed.  Final design plans and bid 
documents for Zink Dam improvements have been prepared, advertised for bidding and bids were opened 
and accepted in May 2020.  Construction was completed in August 2024 in time for the public dedication 
and opening during the Labor Day holiday.  The Zink Dam is fully operational, and Zink Dam, the 
whitewater flume and pedestrian bridge are open for public use. Positive publicity from around the world 
has been reported about the whitewater flume and recreational capabilities of Zink Dam and Lake.  
Additional uses of the facility, like swift-water rescue training, are being implemented.  Repair and 
maintenance needs are being addressed by RPA and the contractor.  River Parks Authority continues 
to efficiently operate the Zink project and continues to learn new lessons about maintenance and 
repair and managing the facility under changing river flow rates. 
 
 
Use the choices from the right to complete the following questions. R ------ Received 
 W ------ Waived 
Received from Project Sponsor:  WT ---- Waived Temporarily 
  Detailed Project Description / Scope / Program  NA ----- Not Applicable 
  Detailed Project Description / Scope / Program Modification  
   Modification Date:    
  Detailed Project Budget  
  Detailed Project Budget Modification 
   Modification Date:   
 
Design Documents Monthly Report from Sponsor This Period 
  Preliminary  NA Email Response to PMg Proxy 
  Final Bid Documents   Detailed Written Report 
  Advertisement(s) 
  Bid Tabulation & Award 
 
 
$ 1,400,000 Vision 2025 Allocation (Reduced) Funding Status $ 1,400,000  
$         TBD           Total Estimated Project Cost                 
$           -0- Unallocated   
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VISION 2025 PROJECT PAGE: Route 66 
  

SPONSOR:  City of Tulsa SUB-FUND NO.:  39 

DESIGNATED CONTACT PERSON:  Paul Zachary, PW; Nancy Doutey, PW; Rebecca Surber-Cantu, 

Planning and Neighborhoods; Autumn Tiller, Planning and Neighborhoods 

SPONSOR / TCIA CAPITAL IMPROVEMENTS AGREEMENT (CIA):  1st Bond – Approved, 3rd Bond – 

Approved, CIA Cash Agreement – Approved 

DESIGN TEAM:  PSA-Dewberry Design Group; Feasibility Study – ConsultEcon, Inc.; Howell & 

VanCuren; Informational Road Signs – Hoffer & Waska, LLC; Traffic Circle - Wallace Engineering & PSA-

Dewberry; Avery Park SW-Wallace Engineering 

CONSTRUCTION TEAM:  Cyrus Avery Centennial Plaza - Crossland Heavy Contractors, Inc.;  
Cyrus Avery Memorial Bridge – Keystone Services, Inc., Sculptor - Robert Summers, Foundry – Heart of 
Texas Art Group; 11th Street, 89th to Garnett – Crossland Heavy Contractors, Inc.; 11th & Yale – Crossland 
Heavy Contractors, Inc.; Gateways – Claude Neon Federal Signs; SW Blvd 33rd W Ave to 27th W Ave 
Streetscape – Crossland Heavy Contractors, Inc.; Neon Sign @ SW Blvd 33rd W Ave to 27th W Ave – 
Amax Sign ; Howard Park Entrance Sign & Artwork – Builder’s Unlimited; Sue Bland Artwork - Eileen Gay, 
Artist; MeadowGold Clock – A-Max Signs; Howard Park Sculpture – Pat Sullivan, Artist; Traffic Circle 
Monument – EFG Creative, Inc.; Informational Road Signs Phs II – EMG One, Hoffer & Waska, and Rosin 
Preservation; Avery Park SW – Crossland Heavy Contractors;  Kendall Whittier Pedestrian Lighting – 
Third Generation Electric 
 
PROJECT STATUS REPORT FROM SPONSOR: 
 
Projects funded for the design and/or construction of: 
Interpretive Center 
Pearl Preservation 
 
Completed Projects: 
Cyrus Avery Centennial Plaza (Plaza; Skywalk Pedestrian Bridge Lighting & Signs; Skywalk sidewalk widening;  
    East Meets West Statue) 
Cyrus Avery Memorial Bridge 
Streetscape Enhancements: 
   Redfork Area 
   11th Street Sidewalks and Landscaping, 89th E. Ave. to Garnett 
   Southwest Boulevard (23rd to River) (ODOT Funding only)               
   Planters 
   11th & Yale Intersection 
   S.W. Boulevard Streetscape Improvements 33rd W. Ave. to 27th W. Ave. (Historic Village Sign) 
Informational Road Signs — Phase I & II 
Meadow Gold Sign Restoration 
Meadow Gold Clock 
Southwest Boulevard Property Acquisition 
Route 66 Signage 
Sue Bland Oil Well Monument (Redfork) 
Gateways 
Howard Park 
S.W. Boulevard Property Improvements (Frisco Train Site) 
Pearl Preservation: Videography of Cyrus Avery 
Traffic Circle Artwork 
Avery Park Southwest 
Kendall Whittier Pedestrian Lighting Project 
 
 



 

Vision2025 
PMg  Program Management Group, L.L.C. September 2026 Proj. Page 7 
 
 

 

VISION 2025 PROJECT PAGE: Route 66 
Continued from Previous Page 

  
SPONSOR:  City of Tulsa SUB-FUND NO.:  39 

 
Vision 2025 Funding/Finance: 
(N Douty)   
3rd Quarter 2024: No changes.  
4th Quarter 2024: No changes. 
 
 
815 So Riverside (previously Xperience Center): 
(E Ray) 
The amendment for a 180-day extension has been executed by both parties. The agreement will end in mid-October 
2017. The Route 66 Alliance is seeking a sponsor with a $5M+ donation. The Route 66 Alliance is setting up 
meetings with American Airlines, Pixar and General Motors.  The agreement expired, and the Route 66 Alliance 
notified. Efforts by the proposing team to complete final components of fund raising have been diligent.  However, 
with the expiration of the exclusivity agreement and with final fund-raising benchmarks incomplete, The City will 
determine this spring the next step in accomplishing Tulsa’s goal for the Route 66 Experience. Although the City has 
continued to consider funding additional resources and opportunities, the attention given to responding and 
managing the COVID-19 crises has been a shift in focus. A new RFP is being processed for a spring-summer 2021 
release.  The concept for a Rt 66 Interpretive Center with supporting amenities is similar to the original RFP. A public 
incentive of $5M is included in the RFP; $ 96,031.29 in Vision 2025 funds and $4,903,968.71 in 2006 Sales Tax 
funds.  4th Quarter 2022:  No report modification received from Sponsor.   
1st Quarter 2023: RFPs are being evaluated by Rt 66 Commission. CIA is routing. No other changes 2nd Quarter 
2023.  3rd Quarter 2023: The City of Tulsa will gather Stakeholder and public comments to provide input for the next 
solicitation of private proposals for the development site. 4th Quarter 2023:  No changes December 2023. 
 
1st Quarter 2024: Site constraints and delivery methods for an art installation are being evaluated. 
2nd Quarter 2024:  Property report, boundary survey, and geotechnical report completed and included in RFPs for 
site. 2 RFPs released (Roadside Attraction and Commercial Development). Roadside Attraction RFP proposals 
under review with 9-member selection committee -- selection to go to Arts Commission for recommendation in Q3. 
Commercial development RFP in circulation -- responses due 07.24.24. Interactive Technology RFP to be released 
Q3. 
3rd Quarter 2024: Roadside Attraction awarded to Ken Kelleher; contract underway. Commercial Development team 
(Sharp Development) selected by panel; award to be made 10/3. 10 submissions received for Interactive Technology 
RFP – review panel to assemble and select a team in Q4. 
4th Quarter 2024: Contract completed with Ken Kelleher (Roadside Attraction artist). Installation schedule pending 
additional development design work and verification of construction impacts. Sharp selected as Commercial 
Development team. Draft contract complete 12/20 and under review internally. Pursuing 2 state-level grants to fund 
enhanced pedestrian connectivity to site. Interactive Experience unable to move forward; no sustainable funding 
source for long-term operations/marketing based on projections from finalist vendors. 
 
 
Pearl Preservation: 
(B Brown) 
Staff is working with Tulsa Preservation staff to develop proposed eligible projects, criteria for evaluating projects and 
allocation of the budget for various components. The Preservation Design Committee is discussing various ways to 
allocate small grants to businesses along the Route 66 Corridor for neon sign projects. 4th Quarter 2022:  No report 
modification received from Sponsor. 1st Quarter 2023: Discussion underway with Rt 66 to use this for façade grants. 
2nd Quarter 2023: No changes June 2023. 3rd Quarter 2023:  The Façade Matching Grant policy is completed 
September 2023, and the program is scheduled to launch October 10, 2023.  Master Plan line item “Pearl 
Preservation” funds will be encumbered in the future grants. 4th Quarter 2023: Has launched. No other changes, 
December 2023. 
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1st Quarter 2024: Contract 136892 executed 1-31-24 for Façade Matching Grant Program in the amount of 
$34.806.89 (DW). 
2nd Quarter 2024:  Contract 136892 construction was ongoing and near completion. Final invoice for contract 136892 
is expected in 3rd Quarter of 2024. There are currently no other Façade Matching Grant Program applications in 
process. (BB) 
3rd Quarter 2024:  Contract 136892 construction has completed. The contracting party submitted an acceptable 
invoice which was processed and sent to City of Tulsa Accounts Payable as well as PMG. There are currently no 
other Façade Matching Grant Program applications in process. (BB) 
4th Quarter 2024: No changes. (BB) 
 
 
Route 66 Projects Summary: 
 
1st Quarter 2025:  
No further Façade Matching Grant Program applications or changes were noted.  
No changes for 815 So Riverside first quarter. 
2nd Quarter 2025: 
815 S Riverside Projects (M Womble): 

- Roadside Attraction RFP 24-327 
o Received Oklahoma licensed engineering structural report for Ken Kelleher’s “Crybaby Cry” art 

statue May 30, 2025, and uploaded for foundation-only permitting. 
o Location of statue on Crybaby Hill site to be determined, options in review June 27, 2025 
o Art has been fabricated off-site. 

- Commercial Development RFP 24-925 
o Ground Lease Agreement sent to Sharp Development early May 2025, comments received back to 

City mid-June 2025 and are under review. 
- Interactive Technology RFP 25-900 

o Project was put on hold and reviewed by new administration February 2025 – June 2025 
o Project cancelled as of June 24, 2025, budgeted funds will be used for Route 66 centennial marking 

efforts with Visit Tulsa 
Pearl Preservation (A Tiller): 

- Façade Matching Grant Program eligibility for structures extended to 1980; no further applications or 
changes were noted.  

3rd Quarter 2025: 
Pearl Preservation (A Tiller): 

- Façade grant application received and approved by the Commission: 
o Tulsa Public Market (Joseph Hull IV), 401 E 11th St - $40,000.00 (August 12, 2025)  

4th Quarter 2025: 
No changes. 
 
1st Quarter 2026: 
Pearl Preservation (R Surber-Cantu): 

- Façade grant application received and approved by the Commission: Contract 140460  
o The Blue Dome (Strong Properties, Jo Armstrong), 202 S Elgin St. $40,000.00 (February 2026)  

- Contract 140434 - $20,000 in budgeted funds will be used in conjunction with a state-awarded grant 
($90,000) for the design and installation of Musical Road on Route 66 using rumble strips on the SW Blvd 
Bridge. 

- Rt 66 Unifier Shield Sign/Sculptures (4ea) gifted from State of Oklahoma - $28,150 quoted for engineering 
for foundations and survey services.  
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815 S Riverside Projects (M Womble): 

- Commercial Development RFP 24-925 
o Sharp Development Ground Lease Agreement canceled by Sharp Development in July 2025. 
o No further RFP’s for projects on this site have been issued as of 03.24.26. 

 
 
2nd Quarter 2026: 
Pearl Preservation (R Surber-Cantu): 

- Commission voted to unencumber $40,000.00 in approved façade grant funds for Tulsa Public Market 
(Joseph Hull IV), 401 E 11th St – the applicant will reapply when ownership transfers to new owner. 

 
- Façade grant application received and approved by the Commission: Contract 140460  

o The Blue Dome (Strong Properties, Jo Armstrong), 202 S Elgin St. $40,000.00 (February 2026)  
 Project is underway and approx. 50% complete.  

 
- No further applications or changes were noted.  

 
 
3rd Quarter 2026: 

- Façade grant application received and approved by the Commission: Contract 140460  
o The Blue Dome (Strong Properties, Jo Armstrong), 202 S Elgin St. $40,000.00 (February 2026)  

 Project is underway and approx. 90% complete, awaiting reimbursement 
documentation. 

 
815 S Riverside Projects (M Womble): 

- Housing Development RFP 26-917 
o 8 submittals for Housing-Focused Development at Multiple Sites Joint Request with Tulsa 

Public Schools opened on 08.13.26. 
o Layton Construction Company, LLC was awarded Development 1: Horsley Hill (815 S 

Riverside Drive) on 09.10.26 
 
 
 

 
PMg OBSERVATIONS (including any project concerns):  
 
Route 66 Xperience/Interpretive Center:  The COT Project Team has assembled a “recommending panel” to 
develop a strategy for management, operations and private equity partnership for the Route 66 Interpretive Center.  
The purpose of the RFP being prepared by the Engineer/Planning Department is to allow the City to lease the 
property and have a partnership with an entity who has expertise to create, own and operate an interpretive center.  
The RFP will ask for a concept proposal and the City will have approval rights on all aspects of the facility, but not 
own or operate the center.  City funds and Vision 2025 funds will be used to leverage the agreement.  PMg 
requested a copy of the Memo of Understanding.   
 
The contract benchmark for the Exclusivity Agreement was to raise $2.5 Million on or before September 1, 2015.  As 
of June 2016, the Alliance has received $6.5 million in pledges of the $16.5 Million contracted.  The Alliance 
negotiations have potential donors who are willing to match if additional pledges are obtained.  PMg has requested a 
copy of the new Exclusive Negotiations and Exclusive Option to Lease Agreement.  The new agreement allows an 
additional 180 days to identify funding sources and secure commitments.  The City of Tulsa’s contribution to the 
project will be $1,500,000 of Vision 2025 funds and $5,000,000 of third-penny sales tax funds for a total of  
 



 

Vision2025 
PMg  Program Management Group, L.L.C. September 2026 Proj. Page 10 
 
 

 

VISION 2025 PROJECT PAGE: Route 66 
Continued from Previous Page 

  
SPONSOR:  City of Tulsa SUB-FUND NO.:  39 

 
$6,500,000 in public funds.  The agreement continues to require the $16.5 million funds be committed by the Route 
66 Alliance prior to the expiration date.  The 180 additional days will expire February 1, 2017.  2nd Quarter 2019: No  
change.  3rd Quarter 2019:  The City has not reported any change for this project since 2017.  PMg requested an 
update from City staff.  4th Quarter 2019:  The City has not reported any updates this quarter.  1st Quarter 2020: 
Pending update from City Spring 2020.  2nd Quarter 2020: No Change.  3rd Quarter 2020:  No Change.  4th Quarter 
2020:  No Change.  2ND Quarter 2021:  The new RFP may include restaurants or shops.  Hotel or some residential 
use may be considered.  Businesses considered will be those that will add a pedestrian flow after business hours.  
 
2nd Quarter 2022:  In May 2022, Sharp Development was selected for mixed use and interpretative center 
development.  The next step is to negotiate a development agreement.  The development team made a brief 
presentation of the concept to the Route 66 Commission. 3rd Quarter 2022:  The City continues the process of 
reviewing and revising the pro forma and scheduling an infrastructure needs assessment meeting.  4th Quarter 2022:  
No change.  1st Quarter 2023: The City continues negotiating with Sharp Development for the Route 66 Experience  
Project. They are developing the scope of work and will have it available in a few months.  PMg instructed that the 
Development Agreement be in accordance with the Master Plan and to be reimbursed, the work must be a capital 
item.  The City indicated they had done some preparation at their own cost.  PMg reminded them if the project  
doesn’t happen, they will have to repay any funding from Vision 2025.  Paul Zachary advised his staff to utilize Vision  
2025 dollars first.  2nd Quarter 2023:  The City is working with ODOT to receive ownership of right-of-way along 12th 
Street for the Mixed Use & Interpretive Center site.  The City plans to use Vision 2025 funds for the survey expenses.  
No developer agreement is in place as the City is working through the pro forma that was revised since bringing a 
contractor on board.  It is estimated the project will take up to three years to complete.   
3rd Quarter 2023:  No change.  4th Quarter 2023:  The City of Tulsa hosted two public meetings in December to 
receive comments about the development at 815 S Riverside Drive.  The guidelines for the project were: (1) funds for 
development of this location only (2) consider a relationship to the River (3) include a roadside attraction.   
 
1st Quarter 2024:   Currently the City is using a city vendor for boundary, right-of-way, and core/soil sample for the 
roadside attraction.  The City’s goal is to release the RFP requesting a roadside attraction with a minimum height of 
21 feet the first week of April 2024.  The roadside attraction budget is $250,000 including design, fabrication, 
engineered footing, delivery, and installation. 
2nd Quarter 2024:  No Change. 
3rd Quarter 2024;  No Change. 
4th Quarter 2024:  No Change. 
 
Pearl Preservation:  The Pearl Preservation project has a Vision 2025 budget of $600,000.  The City developed a 
menu of items that will be considered.  4th Quarter 2019:  No change.  
1st Quarter 2020:  The City proposed a Neon Grant program for the Pearl District.  A final draft of the Neon Grant 
Package, including the grant process, sign permit application and neon grant application, will need to be approved by 
the Route 66 Commission, then approved by City of Tulsa Mayor. The Neon Grant Program has been on hold.  PMg 
requested a status update. 2nd Quarter 2020:  The City utilized Vision Tulsa fund for the Neon Grant Program and is 
putting together a Façade Grant Program using Vision 2025 funds to continue the project.  3rd Quarter 2020:  No 
change.  4th Quarter 2020:  No change.  1st Quarter 2021:  No change.  2nd Quarter 2022:  The fund is on hold.   
3rd Quarter 2022:  The City completed a neon matching grant program that could be used as an example for a 
proposed façade grant program within the Vision 2025 program.  Unfortunately, PMg has not changed the 
requirement for an easement to generate the public purpose.  4th Quarter 2022:  No change.  1st Quarter 2023: The 
City submitted a draft from the Route 66 Commission Preservation & Design Committee for the Façade Grant project  
which PMg will review to determine if the plan is eligible for Vision funding.  2nd Quarter 2023:  Façade Grant 
Program:  PMg reviewed the draft of the Matching Façade Grant Program and agreed to a contractual commitment 
to retain the restoration rather than require an easement.  The Program is designed to encourage the preservation 
and rehabilitation of historically significant structures constructed prior to or between 1926 – 1959 along Route 66.  
Matching grants in an amount of 50% of eligible restoration expenses are awarded based upon meeting the grant 
goal, objectives, and eligibility requirements.  The minimum matching grant award is $10,000.00 and the maximum  
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matching grant award is $40,000.00.   Applicants must commit to maintaining the façade restoration for a minimum 
period of 6 years from the project’s time of completion.  The Façade program is scheduled to launch as soon as the 
Capital Improvement Agreement is fully executed.  The BOCC-approved CIA is in the approval process at the City. 
3rd Quarter 2023:  The City’s budget for the Façade Program is $100,000 of the Pearl Preservation Vision Funds 
budget of $515,203.   4th Quarter 2023: No report modification this period. 
1st Quarter 2024:  The budget for the Pearl District including the Façade grants is $515K.  Bids for the Façade grants 
were advertised with one applicant responding and awarded $34,806.89.  The facility, located at 3443 East 11th 
Street, is owned by Evergreen Properties and was vacant for about 12 years.  After construction is complete, the first  
floor will be available for business or retail lease and the second floor for housing.  Construction is scheduled to be 
completed in 60-90 days weather dependent.  Additional grants are available. 
2nd Quarter 2024:  Although the façade portion of the Evergreen project is nearing completion, the owner does not 
plan to invoice until the entire project is completed.   
3rd Quarter 2024;  PMg asked the City if they have developed any additional projects for these funds or if there are 
efforts to get additional applicants. 
4th Quarter 2024:  Although no applications have been submitted, Blue Dome District owners have expressed 
interest in the Façade Grant Program. The City will discuss the budget at the next Route 66 Commission for 
recommendations for additional use of the funds. 
 
General Funding: 
1st Quarter 2023:  The balance of Vision 2025 funds for Route 66 projects is $2,973,645.43.  PMg met with staff 
members from the City of Tulsa to discuss the status and the City’s future plans for the remainder of the funding.  
The Route 66 Experience Project, the Pearl Preservation Project and the finalizing of Avery Park Southwest are the 
final projects. The City indicated they are rectifying the Vision 2025 project funding summary with the City’s 
accounting system to reconcile with Vision 2025 County records.  PMg notified the City that the Capital Improvement 
Agreement had expired.  To receive further funding, an amendment to the CIA to extend the cease date to the City’s 
expected completion date for the three (3) projects is needed. 2nd Quarter 2023:  The City of Tulsa requested an 
Amendment to their CIA to extend the cease date to June 30, 2025.  The CIA was approved by the BOCC on 
Monday, June 5, and forwarded to the City for execution.  3rd Quarter 2023:  The Fourth Amendment to the Capital 
Improvement Agreement was fully executed on August 4, 2023.  The date after which advances cease is amended to 
June 30, 2025.  4th Quarter 2023:  No Report Modification this period. 
 
1st Quarter 2024;  No Report Modification regarding funding. 
2nd Quarter 2024:  The balance of funds for Route 66 is $2,944.044.56.  The City is working on reconciling with 
Vision 2025 records. 
3rd Quarter 2024;  The Avery Park Southwest project has an underrun budget of $33,015.96.  PMg has asked how 
these funds will be utilized. 
4th Quarter 2024;  The City requested a meeting to discuss the discrepancies between PMg’s records of spending 
and the City calculations for 815 S. Riverside project.  The City is reflecting $68,500 not accounted for.  We will also 
verify that the new approach for the Pearl Preservation project remains in alignment with the Capital Improvement 
contract scope.  The meeting will be scheduled after the holidays. 
 
 
Route 66 Projects Summary: 
 
1st Quarter 2025:  The City is moving forward with amending the CIA for Route 66 Project #3 to include language 
supporting the new roadside attraction at Cry Baby Hill. A draft amendment has been prepared by the Legal team, 
incorporating previous amendments drafted by the County. The amendment will be reviewed and finalized in 
preparation for the upcoming BOCC meeting. 
2nd Quarter 2025:  The Avery Hotel has not yet commenced. The project remains in the planning and development 
phase, with city leaders continuing efforts to secure a development partner and finalize funding. 
3rd Quarter 2025: The Sixth Amendment to the Capital Improvements Agreement has been submitted to the Board of 
County Commissioners for review. It expands the scope of work along Tulsa’s historic Route 66 to include planning,  
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marketing, design, property acquisition, utility relocation, infrastructure rehabilitation, and enhancements such as 
signage, streetscaping, gateways, and building improvements. 
4th Quarter 2025:  Reimbursement to the City of Tulsa for marketing of the Centennial Celebration is underway and 
will be finalized upon receipt of all required documentation. 

 
1st Quarter 2026:  Reimbursement to the City of Tulsa for marketing of the Centennial Celebration has been 
processed and is complete. 
 
2nd Quarter 2026:  No Change. 
 
3rd Quarter 2026:  Should the City proceed with a housing project at the site purchased for the Interpretive 
Center, the City may need to reimburse the County for Vision 2025 Route 66 funds utilized for the land 
purchase. 
 
 
 
 
Use the choices from the right to complete the following questions. R ------ Received 
 W ------ Waived 
Received from Project Sponsor:  WT ---- Waived Temporarily 
 R Detailed Project Description / Scope / Program  NA ----- Not Applicable 
  Detailed Project Description / Scope / Program Modification  
   Modification Date:    
 R Detailed Project Budget  
  Detailed Project Budget Modification 
   Modification Date:   
 
Design Documents Monthly Report from Sponsor This Period 
 R Preliminary – Master Plan only.  R Email Response to PMg Proxy 
  Final Bid Documents   Detailed Written Report 
  Advertisement(s) 
  Bid Tabulation & Award 
 
$15,000,000.00 Vision 2025 Allocation Funding Status $15,000,000.00  FULL 
$15,000,000.00 Total Estimated Project Cost    
$          -0- Unallocated 
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DESIGNATED CONTACT PERSON  Jaylee Klempa, PMg 

SPONSOR / TCIA CAPITAL IMPROVEMENTS AGREEMENT (CIA):         Tulsa County Vision Authority 

approved Surplus Funds March 1, 2017 

 

DESIGN TEAM: 51st St. – Guy Engineering; 86th St N – Bartlett & West and Schemmer Associates; 121st 

St. S – Crafton Tull & Associates; Horsepen Creek Bridge – Olsson Associates; The Intersections of 31st 

St. and 41st St. on County Line Road – Guy Engineering  

CONSTRUCTION TEAM:  For design engineering only 

 
 
PMG PROJECT STATUS REPORT (including any project concerns):  
 
J1 County Roadway Improvements:  Five County roadway projects were approved to utilize Vision 
funds for design.  Construction funds will be provided by other sources. 
 

1) 121st St., So. Elwood to Hwy 75  
4th Quarter 2022 - Engineering is approximately 59% complete; Meshek is working on 
ROW acquisition and no work billed for by the engineer this quarter. 
1st Quarter 2023 - Engineering is approximately 59% complete; Meshek is still working on 
ROW acquisition and no work billed for by the engineer this quarter. 
2nd Quarter 2023 – No changes.   3rd Quarter 2023 – No changes. 4th Quarter 2023 – No 
changes. 
1st Quarter 2024 - No changes.  
2nd Quarter 2024 – Meshek starting to finalize with several ROW acquisitions, some will be 
paid for with CIRB funding. 
3rd Quarter 2024 – Meshek is working ROW acquisitions, some will be paid for with CIRB 
funding, some have been processed and payment made. 
4th Quarter 2024 – Continuing with ROW acquisitions. 
1st Quarter 2025 – Continuing with ROW acquisitions. 
2nd Quarter 2025 – No changes. 
3rd Quarter 2025 – No changes. 
4th Quarter 2025 – No changes. 
1st Quarter 2026 – No changes. 
2nd Quarter 2026 – Signalization at the Elwood Ave. intersection has begun. 
3rd Quarter 2026 – Temporary signalization has been completed, ROW acquisitions 
are continuing. 
 

2) 86th St. North  
4th Quarter 2022 - Design is 99% complete, utility relocations are underway and water and 
electric utilities have been moved in the intersection, and all anticipated right-of-way 
acquisition has been completed at the intersection.  Meshek has begun ROW Acquisitions 
along the roadway. 
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1st Quarter 2023 - Design is still at 99% complete, utility relocations are underway and water  
and electric utilities have been moved in the intersection and all anticipated right-of-way 
acquisition has been completed at the intersection.  Meshek is still working on ROW 
Acquisitions along the roadway. 
2nd Quarter 2023 – No changes.  3rd Quarter 2023 – No changes. 4th Quarter 2023 – No 
changes. 
1st Quarter 2024 - No changes.  
2nd Quarter 2024 – Meshek is still working on ROW acquisitions, some are being finalized 
for BOCC approval. 
3rd Quarter 2024 – Meshek is working on ROW acquisitions, some are finalized for BOCC 
approval, some have been processed and payment made. 
4th Quarter 2024 – Continuing with ROW acquisitions. 
1st Quarter 2025 – Continuing with ROW acquisitions, Tulsa County canceled the contract 
with Schimmer for default of contractual completion and hired Marquardt to complete the 
project with changes and adding an intersection. 
2nd Quarter 2025 – Marquardt is working on redesign adding the intersection into the design 
for construction. 
3rd Quarter 2025 – No changes. 
4th Quarter 2025 – Marquardt continues with redesign with intersection added, and 
completing ROW acquisitions. 
1st Quarter 2026 – No changes. 
2nd Quarter 2026 – Asphalt overlay has been completed while the design with added 
elements is completing. 
3rd Quarter 2026 – Design with added elements is continued. 
 

3) 51st St So. Widening between Lynn Ln & County Line  
4th Quarter 2022 - Engineering is 99% complete, right-of-way acquisition is complete and 
utility coordination and relocations are ongoing including an agreement with Explorer  
Pipeline to begin their adjustments and relocations.  Demolition and clearing of the SW 
corner property at 51st & 193rd St. Intersection was completed this past summer. 
1st Quarter 2023 - Engineering is 99% complete, right-of-way acquisition is complete and 
utility relocations are ongoing including an agreement with Explorer Pipeline.   
2nd Quarter 2023 - Explorer Pipeline received bids middle of June and completed plan 
revisions for Explorer Pipeline crossing at 51st.   
3rd Quarter 2023 - Explorer Pipeline completed crossing at 51st. ONG has started relocations 
and Windstream was given NTP. Have an additional ROW acquisition that Meshek is 
working on. Hope to have all utilities complete by 01/2024. 
4th Quarter 2023 - ONG and Windstream relocations are underway, ONG should be 
completed this quarter. There has been an amendment approved for additional engineering 
for stormwater due to new development on 51st. Have an additional ROW acquisition that 
Meshek is working on. New utilities relocation date is 6/2024 (not including water for both 
CoBA and CoT that will be part of the construction contract). 
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1st Quarter 2024 – City of Tulsa waterline design and roadway plans were submitted to CoT  
for review in February, Guy will make corrections as noted when received back. Utility 
coordination with Verizon, Lumen/Century Link was completed, Lumen/ Century Link has  
a proposal sent to Tulsa County. ONG has completed their relocation. Windstream to  
continue their relocation, Verizon to proceed with plans for relocation at roundabout, Guy is 
reporting all utilities out by 6/2024. 
2nd Quarter 2024 – Windstream reported a weather delay for start date, Guy will help 
coordinate Verizon and RRFB plans, Sidewinder has potholed and Guy has the survey data.  

           Moving forward Verizon will proceed with plans for relocation at the roundabout, Guy will 
confirm their plans, Guy is reviewing Windstream’s plans, TEC is to design pedestrian  
signals and relocation of sanitary sewer manhole design by Guy Engineering. Hope to have 
all utilities complete by 10/2024. 
3rd Quarter 2024 –Guy will help coordinate Verizon and RRFB plans. CoT will avoid PD-10 
pipeline, Guy will confirm their plans, Guy is reviewing Windstream’s plans for relocation,  

TEC Engineering is designing pedestrian signals and relocation of sanitary sewer manhole 
design by Guy Engineering. Utility out date is now 01/2025. 
4th Quarter 2024 –Continuing last-quarter items. Utility out date is now 03/2025. 
1st Quarter 2025 –Continuing last-quarter items. Utility out date is now 06/2025. 
2nd Quarter 2025 –Continuing last-quarter items. Utility out date is now 08/2025. 
3rd Quarter 2025 –Continuing last-quarter items. Utility out date is now 10/2025. 
4th Quarter 2025 – Utility out date is now 01/2026. Bid advertisement and collection 
expected after the first of the year. 
1st Quarter 2026 – Advertising for bids, mandatory pre-bid meeting on 3/30/2026, bids are 
due 4/17/2026. 
2nd Quarter 2026 – Advertising for re-bids, mandatory pre-bid meeting on 7/07/2026, bids 
are due 7/17/2026. 
3rd Quarter 2026 – Award, contract and notice to proceed are complete. Contractor 
will begin work on or around the 2nd of November after public meeting regarding the 
project.  
 

4) Horsepen Creek Bridge Replacement  
4th Quarter 2022 - Engineering is complete.  Using Vision Tulsa County Program funding 
ODOT has completed this work and the new bridge is in use. Just need to complete the 
paperwork to close out this project. 
1st Quarter 2023 - Engineering is complete.  Using Vision Tulsa County Program funding, 
ODOT has completed this work and the new bridge is in use. Paperwork with ODOT and 
final payment is almost complete. 
2nd Quarter 2023 – project and payment complete.  
3rd Quarter 2023 – complete. 
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5) 31st, 41st St. & 51st St. County Line Intersections (Vision Tulsa County Project) - funding for 

this project was moved over to Vision Tulsa County Program– 
4th Quarter 2022 - Engineering is 95% complete for all intersections, right-of-way 
acquisitions for 51st roundabout are completed, ROW acquisitions for 31st & 41st are on  
hold; coordination and relocations are ongoing including an agreement with Explorer 
Pipeline to begin their adjustments and relocations.  Demolition and clearing of the SW 
corner property at 51st & 193rd St. intersection was completed this past summer. 
1st Quarter 2023 - Engineering is 95% complete for all intersections, right-of-way 
acquisitions for 51st roundabout are completed, ROW acquisitions for 31st & 41st are on  
hold; utilities relocations are ongoing including an agreement with Explorer Pipeline.   
2nd Quarter 2023 - Explorer Pipeline received bids middle of June and completed plan 
revisions for Explorer Pipeline crossing at 51st.              
3rd Quarter 2023 - Explorer Pipeline completed crossing at 51st. ONG has started relocations 
and Windstream was given NTP. Have an additional ROW acquisition that Meshek is  
working on. Hope to have all utilities complete by 01/2024. 
4th Quarter 2023 - ONG and Windstream relocations are underway, ONG should be 
completed this quarter. There has been an amendment approved for additional engineering 
for stormwater due to new development on 51st. Have an additional ROW acquisition that  
Meshek is working on. New utilities relocation date is 6/2024 (not including water for both 
CoBA and CoT that will be part of the construction contract). 
1st Quarter 2024 – City of Tulsa waterline design and roadway plans were submitted to CoT 
for review in February, Guy will make corrections as noted when received back. Utility  
coordination with Verizon, Lumen/Century Link was completed, Lumen/ Century Link has 
a proposal sent to Tulsa County. ONG has completed their relocation. Windstream to 
continue their relocation, Verizon to proceed with plans for relocation at roundabout, Guy is 
reporting all utilities out by 6/2024. 
2nd Quarter 2024 – Windstream reported a weather delay for start date, Guy will help 
coordinate Verizon and RRFB plans, Sidewinder has located utilities and Guy has the 
survey data. Moving forward Verizon will proceed with plans for relocation at the 
roundabout, Guy will confirm their plans, Guy is reviewing Windstream’s plans, TEC is to  
design pedestrian signals and relocation of sanitary sewer manhole design by Guy 
Engineering. Hope to have all utilities complete by 10/2024. 
3rd Quarter 2024 – Guy will help coordinate Verizon and RRFB plans. CoT will avoid PD-
10 pipeline, Guy will confirm their plans, Guy is reviewing Windstream’s plans for 
relocation, TEC Engineering is designing pedestrian signals and relocation of sanitary sewer 
manhole design by Guy Engineering. Utility out date is now 01/2025. 
4th Quarter 2024 –Continuing last-quarter items. Utility out date is now 03/2025. 
1st Quarter 2025 –Continuing last-quarter items. Utility out date is now 06/2025. 
2nd  Quarter 2025 –Continuing last-quarter items. Utility out date is now 08/2025. 
3rd Quarter 2025 –Continuing last-quarter items. Utility out date is now 10/2025. 
4th Quarter 2025 – Utility out date is now 01/2026. Bid advertisement and collection 
expected after the first of the year. 
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VISION 2025 PROJECT PAGE: 
County Roadway Improvements 
Continued from Previous Page 

 

SPONSOR:   Tulsa County  SUB-FUND NO.:  J1 

 
1st Quarter 2026 – 51st St Roundabout County is advertising for bids, mandatory pre-bid 
meeting on 3/30/2026, bids are due 4/17/2026. For the intersections at 31st & 41st they are 
installing temporary traffic lights. 
2nd Quarter 2026 – Advertising for re-bids, mandatory pre-bid meeting on 7/07/2026, bids 
are due 7/17/2026. 

 
3rd Quarter 2026 – Award, contract, and notice to proceed for the 51st Street 
roundabout are complete. Contractor will begin work on or around the 2nd of 
November after public meeting regarding the project. Temporary signalization has 
been completed at 31st and 41st streets intersections, ROW acquisitions are on hold. 
 

 
 
 
Use the choices from the right to complete the following questions. R ------ Received 
 W ------ Waived 
Received from Project Sponsor:  WT ---- Waived Temporarily 
 R Detailed Project Description / Scope / Program  NA ----- Not Applicable 
 R Detailed Project Description / Scope / Program Modification  
   Modification Date:      2018  
 R Detailed Project Budget 
 N/A Detailed Project Budget Modification 
   Modification Date:  
 
 
 
Design Documents Monthly Report from Sponsor This Period 
 x Preliminary    Email Response to PMg Proxy 
 x Final Bid Documents    Detailed Written Report 
  Advertisements  
 x Bid Tabulations & Award  
 
 
$ 1,500,000.00 Vision 2025 Allocation Funding Status        $1,500,000.00 Full 
$      15,795.00   Sales Tax Funding    Vision 2025 Unallocated $        16,499.28       
$ 1,503,766.55 Total Estimated Project Cost    
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VISION 2025 PROJECT PAGE: 
OSU Extension Office 

 
SPONSOR:   Tulsa County (BOCC)   SUB-FUND NO.:  K1 

DESIGNATED CONTACT PERSON      Kirby Crowe 

SPONSOR / TCIA CAPITAL IMPROVEMENTS AGREEMENT (CIA):         Not required. 

 

DESIGN TEAM: Lilly Architects 

CONSTRUCTION TEAM: TBD 

 
PROJECT STATUS REPORT FROM SPONSOR:   
 
3rd Quarter 2024: The site has been selected at OSU Tulsa and is in the process of being long-term 
leased. The Architect Selection process is currently underway with responses due to the County not later 
than October 7th for evaluation and recommendation to the BOCC. 
4th Quarter 2024: The Architect Selection process is complete, Lilly Architects of Tulsa was selected, 
contracting is pending. 
1st Quarter 2025: No changes to report. 
3rd Quarter 2025: Tulsa County approved the Architecture agreement with Lilly Architects and initial 
meetings were conducted towards the program confirmation phase. 
 
1st Quarter 2026: Design Development is underway by the Architect, and Tulsa County is coordinating the 
ground lease with OSU-Tulsa.  This project will be ready for bidding in 3rd quarter of 2026. 
 
2nd Quarter 2026: Design Development was completed and the DD cost review is underway.  The 
property lease with OSU is in development and the site legal description has been provided by Tulsa 
County. 
 
3rd Quarter 2026: Following the DD, cost model reductions were made to the design to achieve 
budget which included a full-scale building design walk-thru via electronic technology.  The 
Architect was released to complete the CD phase which is due in October 2026.  The project 
schedule currently anticipates construction activities beginning in early 2027 with CM selection 
commencing upon approval of the land lease with OSU. 
 
 
 
 
 
PMg OBSERVATIONS (including any project concerns):   
 
2nd Quarter 2025: The MOU between OSU Tulsa and Tulsa County has been executed and the lease is 
now the focus of efforts.   
3rd Quarter 2025: Schematic design work is underway and further discussions with OSU regarding the 
long-term lease are being coordinated. 
4th Quarter 2025: Schematic design is underway and further discussions with OSU regarding the facility 
are underway. 
 
1st Quarter 2026: All aspects of the project are moving forward in the mid-design phase, and funding 
appears sufficient to complete the project. 
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VISION 2025 PROJECT PAGE: 
OSU Extension Office 

Continued from Previous Page 
 

SPONSOR:   Tulsa County (BOCC)   SUB-FUND NO.:  K1 

 
2nd Quarter 2026: Budget conformance is proving difficult with cost escalation related to increased oil 
pricing. 
 
3rd Quarter 2026:  Current economic conditions are a concern with significant construction cost 
escalation all across the market in the past two quarters. 
 
 
 
Use the choices from the right to complete the following questions. R ------ Received 
 W ------ Waived 
Received from Project Sponsor:  WT ---- Waived Temporarily 
 R Detailed Project Description / Scope / Program  NA ----- Not Applicable 
  Detailed Project Description / Scope / Program Modification  
   Modification Date:    
 R Detailed Project Budget 
 R Detailed Project Budget Modification 
   Modification Date: 7/6/26 
 
 
Design Documents Monthly Report from Sponsor This Period 
 R Preliminary   W Email Response to PMg Proxy 
  Final Bid Documents   W Detailed Written Report 
  Advertisements  
  Bid Tabulations & Award  
 
 
$   4,500,000 Vision 2025 Allocation Funding Status $ 4,500,000 Full 
$   10,561,000 Total Estimated Project Cost    
$        -0-             Unallocated   



Program Management Group, L.L.C. 
601 South Boulder Ave  Suite 1200  Tulsa, OK 74119 
(918) 582-7595  Fax (918) 587-4763  www.pmgtulsa.com 

Visit www.Vision2025.info 

VISION 2025 SEPTEMBER 2026 FINANCIAL REPORTING 

Sales Tax Collections 
The Vision 2025 Sales Tax has expired.  Total collections totaled $738,387,817.24. 

Sales Tax Retained and Invested 
For information regarding Sales Tax Funds not yet applied to specific accounts, refer to sub-fund 08 in the 
financial reports. 

Vision 2025 Financing 
Vision 2025 utilizes a combination of advance funding proceeds (to be repaid by the sales tax proceeds) and 
Pay-As-You-Go funding for the delivery of projects.  This approach provides for accelerated project 
deliveries while maintaining low interest costs.  Funds necessary to retire all bonds are in place with trustee. 

Program Management 
Owner’s Representative 

Capital Improvements Planning 

http://www.pmgtulsa.com/


FISCAL
YEAR

* DATE
RECEIVED

** AMOUNT 
RECEIVED

TOTAL TO DATE *** SALES TAX 
ESTIMATED 
REVENUES 

(FORECAST) 
2004 Yearly Total $15,213,697.62 $15,213,697.62 $15,213,697.60
2005 Yearly Total $47,488,079.23 $62,701,776.85 $47,488,079.18
2006 Yearly Total $50,637,239.60 $113,339,016.45 $50,637,239.55
2007 Yearly Total $53,519,887.48 $166,858,903.93 $53,519,887.48
2008 Yearly Total $55,825,025.79 $222,683,929.72 $55,825,025.79
2009 Yearly Total $57,805,564.29 $280,489,494.01 $57,805,564.29
2010 Yearly Total $53,712,895.73 $334,202,389.74 $53,712,895.73
2011 Yearly Total $54,513,169.89 $388,715,559.63 $54,513,169.89
2012 Yearly Total $57,644,310.44 $446,359,870.07 $57,644,310.44
2013 Yearly Total $60,041,911.33 $506,401,781.40 $60,041,911.33
2014 Yearly Total $61,632,694.64 $568,034,476.04 $61,632,694.64
2015 Yearly Total $63,925,817.14 $631,960,293.18 $63,925,817.14
2016 Yearly Total $64,687,860.98 $696,648,154.16 $64,687,860.98
2017 July 14,  2016 $5,438,721.44 $702,086,875.60 ↓

August 10,  2016 $5,469,941.91 $707,556,817.51 ↓
September 13,  2016 $5,418,594.18 $712,975,411.69 ↓

October 17,  2016 $5,430,710.59 $718,406,122.28 ↓
November 10,  2016 $5,261,806.34 $723,667,928.62 ↓
December 10,  2016 $5,199,926.86 $728,867,855.48 ↓

January 10,  2017 $5,666,732.48 $734,534,587.96 ↓
February 13,  2017 $5,789,436.61 $740,324,024.57 ↓
 *****March,  2017 -$1,936,207.33 $738,387,817.24 ↓

April,   2017 $0.00 $738,387,817.24 ↓
May,   2017 $0.00 $738,387,817.24 ↓

June,   2017 $0.00 $738,387,817.24 ↓
Total 2017 $41,739,663.08 $738,387,817.24 $40,000,000.00

Grand Total $738,387,817.24 $738,387,817.24 $736,648,154.04

* Sales tax received is reported in the month received from the State, not the collection

**   Total Vision 2025 Sales Tax Receipt as reported by Tulsa County (see following page) 
***  Revised projections provided by Dr. John Piercy effective 11/15/2009.   Year end totals are
      adjusted to actual receipt to accurately represent the Total Estimated Revenues. 
**** Projection revised for 2015 & forward to reflect Legislative change to .5% fee 
      Program Management Group, L.L.C.
***** Correction by OTC reducing Vision funds.   September 2026

VISION 2025 SALES TAX REPORT (compiled)

period which predates it. (ie, Sales tax received in June 2004 was actually collected in
January 2004)



Funding Report Total to DateVision2025
As of: 9/30/2026

American Airlines Budgeted Initial Funding Adjusted Current Funding Submitted Funding Aproved Remaining Fund

Details 16 American Airlines $21,185,000.00 $21,185,000.00 $0.00 $21,185,000.00 $21,185,000.00 $21,185,000.00 $0.00

$21,185,000.00 $21,185,000.00 $0.00 $21,185,000.00 $21,185,000.00 $21,185,000.00 $0.00

Educational, Health Care and Event Facilities Budgeted Initial Funding Adjusted Current Funding Submitted Funding Aproved Remaining Fund

Details 17 OU-Tulsa $30,000,000.00 $28,500,000.00 $1,500,000.00 $30,000,000.00 $30,000,000.00 $30,000,000.00 $0.00

Details 18 OSU-Tulsa $28,500,000.00 $28,500,000.00 $0.00 $28,500,000.00 $28,500,000.00 $28,385,310.47 $0.00

Details 19 NSU-Broken Arrow $26,000,000.00 $24,700,000.00 $1,300,000.00 $26,000,000.00 $26,000,000.00 $26,000,000.00 $0.00

Details 20 Langston-Tulsa $7,600,000.00 $760,000.00 $6,814,524.63 $7,574,524.63 $7,574,524.63 $7,229,573.43 $0.00

Details 21 Tulsa Community College-Southeast Campus $8,000,000.00 $7,600,000.00 $400,000.00 $8,000,000.00 $8,000,000.00 $8,000,000.00 $0.00

Details 22 Common ED Funding for Instructional Mate $11,071,057.29 $10,735,000.00 $335,964.17 $11,070,964.17 $11,070,964.17 $11,070,964.17 $0.00

Details 23 Morton Health Care $14,000,000.00 $11,632,500.00 $2,273,068.49 $13,905,568.49 $13,905,568.49 $13,905,568.49 $0.00

Details 24 Tulsa Regional Convention/Events Center $188,800,000.00 $16,000,000.00 $172,800,097.90 $188,800,097.90 $188,800,097.90 $188,800,097.90 $0.00

Details 25 Expo Square $38,000,000.25 $25,000,000.25 $13,000,000.00 $38,000,000.25 $38,000,000.25 $38,000,000.25 $0.00

$351,971,057.54 $153,427,500.25 $198,423,655.19 $351,851,155.44 $351,851,155.44 $351,391,514.71 $0.00

Community Enrichment Budgeted Initial Funding Adjusted Current Funding Submitted Funding Aproved Remaining Fund

Details 26 Tulsa County Parks $12,150,640.95 $8,129,881.00 $4,158,791.67 $12,288,672.67 $12,288,672.67 $12,229,971.80 $0.00

Details 27 Broken Arrow Community Center & 
Swimming

$6,000,000.00 $5,700,000.00 $61,627.08 $5,761,627.08 $5,761,627.08 $5,761,627.08 $0.00

Details 28 Collinsville City Hall/Community Center $2,300,000.00 $2,185,000.00 $114,900.60 $2,299,900.60 $2,299,900.60 $2,286,786.94 $0.00

Details 29 Owasso Community Center $1,000,000.00 $950,000.00 ($1,331.23) $948,668.77 $948,668.77 $948,668.77 $0.00

Details 30 Skiatook Community Center & Swimming Poo $600,000.00 $324,000.00 $273,328.47 $597,328.47 $597,328.47 $597,328.47 $0.00

Details 31 Sperry Community Center $500,000.00 $475,000.00 $24,896.01 $499,896.01 $499,896.01 $499,896.01 $0.00

Details 32 Tulsa Air and Space Museum $2,000,000.00 $1,900,000.00 $486,000.00 $2,386,000.00 $2,386,000.00 $2,386,000.00 $0.00

Details 33 Mohawk Park $2,225,600.00 $425,600.00 $1,800,000.00 $2,225,600.00 $2,225,600.00 $2,225,600.00 $0.00

Details 34 Osage Trail $3,550,000.00 $281,200.00 $3,165,739.41 $3,446,939.41 $3,446,939.41 $3,446,939.41 $0.00

Details 35 Midland Valley Downtown Trail Extension $1,000,000.00 $950,000.00 $50,000.00 $1,000,000.00 $1,000,000.00 $1,000,000.00 $0.00

Details 36 Arkansas River Low-Water Dams $275,000.00 $0.00 $275,000.00 $275,000.00 $275,000.00 $275,000.00 $0.00

Details 37 Zink Lake Shoreline Beautification $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details 38 Zink Lake Upstream Catch Basin and Silt $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details 39 Route 66 $12,500,000.00 $6,966,000.00 $213,025.00 $7,179,025.00 $7,179,025.00 $7,179,025.00 $0.00

Details 40 Oklahoma Aquarium $2,769,230.76 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details 41 Oklahoma Jazz Hall of Fame $4,000,000.00 $3,800,000.00 $556,369.91 $4,356,369.91 $4,356,369.91 $4,356,369.91 $0.00

Details 42 American Indian Cultural Center $0.00 $75,000.00 ($75,000.00) $0.00 $0.00 $0.00 $0.00
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Funding Report Total to DateVision2025
As of: 9/30/2026

Details 43 Downtown/Neighborhood Funds - Bixby $852,941.40 $810,300.00 $42,641.40 $852,941.40 $852,941.40 $852,941.40 $0.00

Details 44 Downtown/Neighborhood Funds - Broken Arr $3,972,953.93 $0.00 $3,972,954.00 $3,972,954.00 $3,972,954.00 $3,972,954.00 $0.00

Details 45 Downtown/Neighborhood Funds - Collinsvil $239,286.73 $227,300.00 $11,986.73 $239,286.73 $239,286.73 $239,286.73 $0.00

Details 46 Downtown/Neighborhood Funds - Glenpool $459,388.00 $436,500.00 $22,888.00 $459,388.00 $459,388.00 $459,388.00 $0.00

Details 47 Downtown/Neighborhood Funds - Jenks $612,759.72 $582,100.00 $30,634.11 $612,734.11 $612,734.11 $612,734.11 $0.00

Details 48 Downtown/Neighborhood Funds - Owasso $1,029,117.51 $1,086,300.00 ($57,182.49) $1,029,117.51 $1,029,117.51 $1,029,117.51 $0.00

Details 49 Downtown/Neighborhood Funds - Sand Sprin $969,396.51 $920,900.00 $48,259.98 $969,159.98 $969,159.98 $969,159.98 $0.00

Details 50 Downtown/Neighborhood Funds - Skiatook $99,507.03 $94,500.00 $5,007.03 $99,507.03 $99,507.03 $99,507.03 $0.00

Details 51 Downtown/Neighborhood Funds - Sperry $58,830.45 $56,000.00 $2,830.75 $58,830.75 $58,830.75 $58,830.75 $0.00

Details 52 Downtown/Neighborhood Funds - Tulsa $8,138,285.66 $3,425,500.00 $4,712,785.66 $8,138,285.66 $8,138,285.66 $8,128,470.11 $0.00

Details 53 Haikey Creek Flood Prevention $1,251,765.91 $347,700.00 $904,065.91 $1,251,765.91 $1,251,765.91 $1,251,765.91 $0.00

Details 54 Owasso Medical Complex $4,500,000.00 $4,275,000.00 $0.00 $4,275,000.00 $4,275,000.00 $4,275,000.00 $0.00

Details 55 Sand Springs Keystone Corridor Redevelop $14,500,000.00 $1,446,375.00 $13,053,625.00 $14,500,000.00 $14,500,000.00 $14,500,000.00 $0.00

Details 56 61st Street (US 169 to 145th E. Ave) - C $2,730,359.35 $4,614,000.00 ($1,883,565.65) $2,730,434.35 $2,730,434.35 $2,730,434.35 $0.00

Details 57 61st Street (US 169 to 145th E. Ave) - C $10,769,640.65 $862,000.00 $8,696,518.44 $9,558,518.44 $9,558,518.44 $9,558,518.44 $0.00

Details 58 36th Street North (Cincinnati to Osage C $4,000,000.00 $190,000.00 $3,810,000.00 $4,000,000.00 $4,000,000.00 $4,000,000.00 $0.00

$105,054,704.56 $51,536,156.00 $44,476,795.79 $96,012,951.79 $96,012,951.79 $95,931,321.71 $0.00

Program Administration Budgeted Initial Funding Adjusted Current Funding Submitted Funding Aproved Remaining Fund

Details 59 Project Administration Fund $900,000.00 $900,000.00 $17,722,951.75 $18,622,951.75 $17,906,107.18 $17,888,541.48 $716,844.57

$900,000.00 $900,000.00 $17,722,951.75 $18,622,951.75 $17,906,107.18 $17,888,541.48 $716,844.57

Tulsa County 2025 Cash Projects Account Budgeted Initial Funding Adjusted Current Funding Submitted Funding Aproved Remaining Fund

Details 66 Common ED Funding for Instructional Mate $228,942.71 $0.00 $228,893.73 $228,893.73 $228,893.73 $228,893.73 $0.00

Details 68 Tulsa Regional Convention/Events Center $39,700,000.00 $0.00 $39,700,000.00 $39,700,000.00 $39,700,000.00 $39,700,000.00 $0.00

Details 84 Oklahoma Aquarium $9,230,769.24 $0.00 $9,230,769.24 $9,230,769.24 $9,230,769.24 $9,230,769.24 $0.00

Details 96 Downtown/Neighborhood Funds - Tulsa $13,453,062.43 $0.00 $13,453,062.43 $13,453,062.43 $13,453,062.43 $13,453,062.43 $0.00

Details A6 American Airlines $1,115,000.00 $0.00 $1,115,000.00 $1,115,000.00 $1,115,000.00 $1,115,000.00 $0.00

Details A7 OU-Tulsa $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details A8 OSU-Tulsa $1,500,000.00 $0.00 $1,500,000.00 $1,500,000.00 $1,500,000.00 $1,500,000.00 $0.00

Details A9 NSU-Broken Arrow $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details B0 Langston-Tulsa $400,000.00 $0.00 $425,475.37 $425,475.37 $425,475.37 $425,475.37 $0.00

Details B1 Tulsa Community College-Southeast Campus $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details B3 Morton Health Care $0.00 $0.00 $94,431.51 $94,431.51 $94,431.51 $94,431.51 $0.00

Details B5 Expo Square $1,999,999.75 $0.00 $1,999,999.75 $1,999,999.75 $1,999,999.75 $1,999,999.75 $0.00

Details B6 Tulsa County Parks $549,359.05 $0.00 $594,359.05 $594,359.05 $594,359.05 $594,359.05 $0.00
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Funding Report Total to DateVision2025
As of: 9/30/2026

Details B7 Broken Arrow Community Center & 
Swimming

$0.00 $0.00 $238,372.92 $238,372.92 $238,372.92 $238,372.92 $0.00

Details B8 Collinsville City Hall/Community Center $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details B9 Owasso Community Center $0.00 $0.00 $51,331.23 $51,331.23 $51,331.23 $51,331.23 $0.00

Details C0 Skiatook Community Center & Swimming Poo $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details C1 Sperry Community Center $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details C2 Tulsa Air and Space Museum $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details C3 Mohawk Park $4,174,400.00 $0.00 $4,174,400.00 $4,174,400.00 $4,174,400.00 $4,174,400.00 $0.00

Details C4 Osage Trail $150,000.00 $0.00 $252,813.34 $252,813.34 $252,813.34 $252,813.34 $0.00

Details C5 Midland Valley Downtown Trail Extension $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details C6 Arkansas River Low-Water Dams $5,325,000.00 $0.00 $6,407,824.00 $6,407,824.00 $4,917,625.19 $4,917,625.19 $1,490,198.81

Details C7 Zink Lake Shoreline Beautification $1,800,000.00 $0.00 $4,249,200.00 $4,249,200.00 $4,249,200.00 $4,249,200.00 $0.00

Details C8 Zink Lake Upstream Catch Basin and Silt $2,100,000.00 $0.00 $1,650,800.00 $1,650,800.00 $1,576,176.50 $1,576,176.50 $74,623.50

Details C9 Route 66 $2,500,000.00 $0.00 $7,820,975.00 $7,820,975.00 $5,222,862.33 $5,222,862.33 $2,598,112.67

Details D1 Oklahoma Jazz Hall of Fame $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details D2 American Indian Cultural Center $2,000,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details D3 Downtown/Neighborhood Funds - Bixby $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details D4 Downtown/Neighborhood Funds - Broken Arr $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details D5 Downtown/Neighborhood Funds - Collinsvil $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details D6 Downtown/Neighborhood Funds - Glenpool $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details D7 Downtown/Neighborhood Funds - Jenks $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details D8 Downtown/Neighborhood Funds - Owasso $114,346.39 $0.00 $114,346.39 $114,346.39 $114,346.39 $114,346.39 $0.00

Details D9 Downtown/Neighborhood Funds - Sand Sprin $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details E0 Downtown/Neighborhood Funds - Skiatook $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details E1 Downtown/Neighborhood Funds - Sperry $124.25 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details E3 Haikey Creek Flood Prevention $10,948,234.09 $0.00 $12,948,234.09 $12,948,234.09 $12,948,233.79 $12,896,666.23 $0.30

Details E4 Owasso Medical Complex $0.00 $0.00 $225,000.00 $225,000.00 $225,000.00 $225,000.00 $0.00

Details E5 Sand Springs Keystone Corridor Redevelop $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details E6 61st Street (US 169 to 145th E. Ave) - C $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details E7 61st Street (US 169 to 145th E. Ave) - C $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details E8 36th Street North (Cincinnati to Osage C $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details E9 Project Administration Fund $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Details F0 Broken Arrow Conference Center (P3) $0.00 $0.00 $7,065,334.64 $7,065,334.64 $7,065,334.64 $7,065,334.64 $0.00

Details F1 Bixby – Downtown/River Corridor (P4) $0.00 $0.00 $478,000.00 $478,000.00 $478,000.00 $477,175.00 $0.00

Details F2 Jenks Aquarium Sea Turtle/So Pacific Ree $0.00 $0.00 $1,260,180.90 $1,260,180.90 $1,260,180.90 $1,183,337.06 $0.00

Details F3 Glenpool Water Tower (P4) $0.00 $0.00 $1,540,641.00 $1,540,641.00 $1,540,641.00 $1,540,641.00 $0.00

Details F4 SS RC PK Land ACQ/Event Facility (P3) $0.00 $0.00 $1,594,825.54 $1,594,825.54 $1,594,825.54 $391,931.85 $0.00
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Funding Report Total to DateVision2025
As of: 9/30/2026

Details F5 Collinsville – Downtown Plaza IMP (P4) $0.00 $0.00 $408,289.00 $408,289.00 $408,289.00 $408,289.00 $0.00

Details F6 Skiatook – Downtown Streetscape (P4) $0.00 $0.00 $524,946.50 $524,946.50 $524,946.50 $524,946.50 $0.00

Details F7 Glenpool Lift Station (P2) $0.00 $0.00 $179,204.00 $179,204.00 $179,204.00 $179,204.00 $0.00

Details F8 Sand Spring RC PK IMP/412 COR ENH (P4) $0.00 $0.00 $2,511,019.00 $2,511,019.00 $2,511,019.00 $2,511,019.00 $0.00

Details F9 Sand Springs  Infrastructure Improvement $0.00 $0.00 $292,075.00 $292,075.00 $292,075.00 $292,075.00 $0.00

Details G0 Collinsville Cemetery Fence & Road (P4) $0.00 $0.00 $308,523.00 $308,523.00 $308,523.00 $308,523.00 $0.00

Details G1 Collinsville Renovation of Events Buildi $0.00 $0.00 $706,711.00 $706,711.00 $706,711.00 $706,711.00 $0.00

Details G2 Owasso INTXN Upgrades/Academy Sports (P2 $0.00 $0.00 $300,000.00 $300,000.00 $299,999.99 $299,999.99 $0.01

Details G3 Owasso Improvements at Sports Complex (P $0.00 $0.00 $347,115.00 $347,115.00 $347,115.00 $347,115.00 $0.00

Details G4 Jenks Trail System Extension (P4) $0.00 $0.00 $454,058.13 $454,058.13 $454,058.13 $454,058.13 $0.00

Details G5 Owasso 5K Trail (P4) $0.00 $0.00 $15,422.50 $15,422.50 $15,422.50 $15,422.50 $0.00

Details G6 Owasso Rayola Park Splash Pad (P4) $0.00 $0.00 $258,419.00 $258,419.00 $258,419.00 $258,419.00 $0.00

Details G7 Broken Arrow Central Park Electrical (P4 $0.00 $0.00 $300,000.00 $300,000.00 $300,000.00 $300,000.00 $0.00

Details G8 Broken Arrow Rose District Improvements $0.00 $0.00 $6,063,008.00 $6,063,008.00 $6,063,008.00 $6,063,008.00 $0.00

Details G9 Broken Arrow Creative Arts Center (P4) $0.00 $0.00 $2,600,000.00 $2,600,000.00 $2,600,000.00 $2,600,000.00 $0.00

Details H0 Bixby Charley Young Event Park (P3) $0.00 $0.00 $2,041,608.00 $2,041,608.00 $2,041,608.00 $2,041,608.00 $0.00

Details H1 Jenks Public Park & Parking (P3) $0.00 $0.00 $1,572,996.00 $1,572,996.00 $1,572,996.00 $1,572,996.00 $0.00

Details H2 Sperry Sidewalks & Streetscape  (P4) $0.00 $0.00 $278,203.51 $278,203.51 $278,203.51 $278,203.51 $0.00

Details H3 Owasso 76th Street North and Main (P4) $0.00 $0.00 $950,000.00 $950,000.00 $950,000.00 $950,000.00 $0.00

Details H5 Broken Arrow Sanitary Sewer System (P2) $0.00 $0.00 $803,000.00 $803,000.00 $803,000.00 $803,000.00 $0.00

Details H6 Bixby CY Park Flagpole Relocation (P4) $0.00 $0.00 $19,585.25 $19,585.25 $19,585.25 $19,585.25 $0.00

Details H7 Glenpool Soccer Fields (P3) $0.00 $0.00 $978,762.00 $978,762.00 $978,762.00 $978,762.00 $0.00

Details H9 Owasso Sports Park Proj#2 (P3) $0.00 $0.00 $2,149,205.00 $2,149,205.00 $2,149,205.00 $2,149,205.00 $0.00

Details I0 Owasso Sports Park Splash Pad (P4) $0.00 $0.00 $43,155.00 $43,155.00 $43,155.00 $43,155.00 $0.00

Details I1 Owasso Dog Park Project (P4) $0.00 $0.00 $400,000.00 $400,000.00 $400,000.00 $400,000.00 $0.00

Details I2 Tulsa Co Parks O’Brien Improvements (P4) $0.00 $0.00 $450,000.00 $450,000.00 $450,000.00 $450,000.00 $0.00

Details I3 Owasso Festival Park Project (P4) $0.00 $0.00 $2,262,388.50 $2,262,388.50 $2,262,388.50 $2,262,388.50 $0.00

Details I4 Jenks So James Sewer/Water Ext (P2) $0.00 $0.00 $288,003.00 $288,003.00 $288,003.00 $288,003.00 $0.00

Details I5 BA Albany and Stonewood Intersection Imp $0.00 $0.00 $593,876.02 $593,876.02 $593,876.02 $593,876.02 $0.00

Details I7 BA Gateway Signage $0.00 $0.00 $200,557.00 $200,557.00 $200,557.00 $200,557.00 $0.00

Details I8 Bixby 148th Str Expansion (P2) $0.00 $0.00 $163,802.00 $163,802.00 $163,802.00 $163,802.00 $0.00

Details I9 Bixby Underdrain Mingo141stHaikey (P4) $0.00 $0.00 $237,294.75 $237,294.75 $237,294.75 $237,294.75 $0.00

Details J0 Owasso Utility Relocation 76th & Main (P $0.00 $0.00 $157,056.00 $157,056.00 $157,056.00 $157,056.00 $0.00

Details J1 County Roadway Improvements (P4) $0.00 $0.00 $1,500,000.00 $1,500,000.00 $1,382,740.56 $1,382,740.56 $117,259.44

Details J2 Jenks Skate Park (P4) $0.00 $0.00 $753,982.37 $753,982.37 $753,982.37 $753,982.37 $0.00

Details J3 Jenks B Str Sidewalk Elm to 5th Str (P4) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
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Funding Report Total to DateVision2025
As of: 9/30/2026

Details J4 BA Rose District Streetscape #5 (P4) $0.00 $0.00 $1,897,499.98 $1,897,499.98 $1,897,499.98 $1,897,499.98 $0.00

Details J6 Social Service Roof (P3) $0.00 $0.00 $586,701.00 $586,701.00 $586,701.00 $586,701.00 $0.00

Details J7 Renovation LaFortune Park Trail (P4) $0.00 $0.00 $1,650,000.00 $1,650,000.00 $1,650,000.00 $1,650,000.00 $0.00

Details J8 Chandler Prk Water Play Area $0.00 $0.00 $1,572,877.22 $1,572,877.22 $1,572,877.22 $1,572,877.22 $0.00

Details J9 LaF Par3&Lights/Driving Range Lights(P3) $0.00 $0.00 $2,850,000.00 $2,850,000.00 $2,850,000.00 $2,850,000.00 $0.00

Details K0 O’Brien Rec Ctr/Parking Lot Renov(P3) $0.00 $0.00 $1,331,573.69 $1,331,573.69 $1,331,573.69 $1,331,573.69 $0.00

Details K1 OSU Extension Office (P3) $0.00 $0.00 $4,500,000.00 $4,500,000.00 $427,343.15 $358,483.09 $4,072,656.85

Details K2 The Herd @ LaFortune (P4) $0.00 $0.00 $250,000.00 $250,000.00 $250,000.00 $250,000.00 $0.00

Details K3 Chandler Miscellaneous Improvements  (P4 $0.00 $0.00 $202,122.78 $202,122.78 $202,122.78 $202,122.78 $0.00

Details K4 Expo Portable Bleachers (P3) $0.00 $0.00 $758,020.00 $758,020.00 $758,020.00 $758,020.00 $0.00

Details K5 LaFortune Tennis Center Air Conditioner $0.00 $0.00 $199,955.77 $199,955.77 $199,955.77 $199,955.77 $0.00

Details K6 Bixby 126th and Memorial Intersection (P $0.00 $0.00 $210,000.00 $210,000.00 $210,000.00 $0.00 $0.00

Details K7 Bixby 131st Levee Road Haikey (P4) $0.00 $0.00 $200,000.00 $200,000.00 $200,000.00 $200,000.00 $0.00

Details K8 BA Elm Pl & New Orleans Str Imp (P2)    $0.00 $0.00 $34,453.98 $34,453.98 $34,453.98 $34,453.98 $0.00

Details K9 BA East Dallas & 1st Str Parking (P3)   $0.00 $0.00 $45,499.36 $45,499.36 $45,499.36 $45,499.36 $0.00

Details L0 Golden Driller Plaza Project (P3) $0.00 $0.00 $1,200,000.00 $1,200,000.00 $1,200,000.00 $1,200,000.00 $0.00

Details L1 N Boston Ave Pedestrian Bridge (P2) $0.00 $0.00 $800,000.00 $800,000.00 $800,000.00 $800,000.00 $0.00

Details L2 Tulsa County TBD (P3) $0.00 $0.00 $205,279.00 $205,279.00 $0.00 $0.00 $205,279.00

Details L3 Tulsa County TBD (P4) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$97,289,237.91 $0.00 $168,020,517.44 $168,020,517.44 $159,462,386.86 $157,851,396.71 $8,558,130.58

Project Total $576,400,000.01 $227,048,656.25 $428,643,920.17 $655,692,576.42 $646,417,601.27 $644,247,774.61 $9,274,975.15

Tulsa County 2025 Sales Tax Trust Account Budgeted Initial Funding Adjusted Current Funding Submitted Funding Aproved Remaining Fund

Details 08 Tulsa County 2025 Sales Tax Trust Account $0.00 $13,863,361.30 ($6,719,568.44) $7,143,792.86 $6,097,482.92 $6,097,482.92 $1,046,309.94

$0.00 $13,863,361.30 ($6,719,568.44) $7,143,792.86 $6,097,482.92 6,097,482.92 1,046,309.94

Grand Total $576,400,000.01 $240,912,017.55 $421,924,351.73 $662,836,369.28 652,515,084.19 $650,345,257.53 $10,321,285.09
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